
U.S. EMVIROMMEMTAL PROTECTION AGENCY 
PROGRESS POLLUTION REPORT 

I. HEADING 

Date: 

From: 

To: 

Subject: 

January 31, 1994 

Kevin Matheis/Jack 
USEPA, REGION II 

-Qoordinators, 

W. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washington, 
(E-Mail) 
J. Marshall, EPA 
M. Basils, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E. Kissel, EPA 
D. Fischer, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWFB 
M. Jon, EPA-HWFB 
M. 0'Toole, NYSDEC 
A. Rockmore, NYSDEC 
F. Shattuck, NYSDEC IX 
TAT 

Frontier Chemical Processes, Inc., Niagara Falls, 
Niagara County, NY - Cyanides, Oxidizers, Flam
mables, Corrosives, Halogenated and 
Non-Halogenated Solvents 

II, 

POLREP NO: 

BACKGROUND 

Sixteen (16) 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF ACTION MEMO: 

AY 
0026-02-036 
CERCLA/SARA 
Non-NPL 
December 22, 1992 
Authorization of Funding from 
Deputy Regional Administrator 
Signed May 17, 1993 

265411 



km 

III. RESPONSE IMFORMATION 

A. Situation 

1. See Polrep #1. 

B. Actions Taken 

1. The PRP contractor continued to stage, segregate and 
sample the approximately 4100 drums. Composite samples 
of each drxim load continued to be sent off-site for 
disposal analysis and TSDF acceptance. 

Waste approvals continued to be received from the 
selected RCRA TSDFs, in particular APTUS, Southeastern 
Chemical, and Envotech (Michigan Disposal). The 
following RCRA TSDFs and their expected waste 
allocation from this project are listed as follows: 
Aptus - 35%, Southeastern Chemical - 7%, Envotech -56%, 
and CyanoKem - 2%. 

The PRP technical committee representative has been 
providing oversight to ensure that work continues in 
accordance with the AOC. EPA continued to provide 
comprehensive drum oversight to ensure that the PRPs 
complied with the PRP work plan. 

2. EPA coordinating the continuing drum enforcement 
activities; processing formal and informal FOIA 
requests, assisting ORC with the processing of UAO 
recipients, managing numerous PRP requests for updates, 
and coordinating with the PRP designated coordinator. 

3. EPA continued to work on the tank PRPs with TAT. 
Numerous files were input into the tracking computer 
program, DBase. Approximately 1,693 PRPs have been 
identified for the tanks on-site. TAT continued to 
compile the data from the final series of tanks and 
completed the tank PRP list. 

4. TAT updated the Administrative Record. 

5. ERCS continued to provide maintenance and conduct 
winterizing activities. Due to the freeze/thaw weather 
conditions, nvunerous steam pipes ruptured; ERCS 
personnel promptly effected repairs. ERCS also 
continued to overpack leedcing drums as necessary. 



The PRP contractor, EWT, was demobed on January 7, 
1994 by the PRP cowiaitee due to excessive delays and 
expenditures. Drum removal activities were halted 
while the PRP conmitee assessed the project with their 
contractor. 

Waste shipments to date: 

# Of RCRA 
Date Loads TSDF Comments 

12/10/93 2 APTUS Flam. Liquid/Solid 
12/10/93 1 APTUS Lab Packs 
12/16/93 1 ENVOTECH Non-Haz Liquid/Solid 
12/17/93 OMNI Flam. Liquid 
12/17/93 1 APTUS Flam. Liquid/Solid 
12/18/93 1 ENVOTECH Non-Haz Liquid/Solid 
12/18/93 1 APTUS PCB/Poison 
12/19/93 1 ENVOTECH Non-Haz Liquid/Solid 
12/21/93 1 ENVOTECH Non-'Haz Liquid/Solid 
12/22/93 1 APTUS Flam. Solid 
12/27/93 1 ENVOTECH Non-Haz Liquid/Solid 
12/28/93 1 ENVOTECH Non-Haz Liquid/Solid 

C. Future Actions 

1. Maintenance of the facility and 24^ho\ir security will 
continue. 

2. The EPA and TAT will continue to compile PRPs for the 
forthcoming tank removal action. 

3. The PRP contractor will remobe to complete drum removal 
activities. 

D. Key Issues 

1. As part of the negotiated AOC, EPA will continue to 
provide maintenance support to the PRP contractor. 

2. EPA continued to process information requests as PRPS 
telephone requests, and mail FOIA requests to the EPA-OSC. 

3. The PRP commitee demobed their contractor due to cost and 
time overruns. This caused delays in the completion of the 
drum removal while a new contract was negotiated. 



IV. COST INFORMATION; 

Amount Obligated to ETI ETI Region II 
Contract Costs 
As of 12/17/93 

Total 
Remaining 

$ 1,135,000 $ 1,130,000 5,000 

OHM Region II 
Contract costs 

Amount Obligated to as of 1/31/94 
Present Contract 
(OHM) $ 400,000 $ 260,000 $ 140,000 

* EPA/TAT Costs $ 420,300 $ 350,000 $ 70,300 

Site Totals $ 1,955,300 $1,740,000 $ 210,300 

Note $ 211,700 funds from EPA and TAT were transferred into ERCS 
mitigation ceiling. 


